SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:41PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 299 Const Calendar Day: 408 Date: 17-Jul-2013 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:30am  06:30 pm Break: 01:00 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear, warm AM; winds in the afternoon

Working Day If no, explain:

Diary: Dispute
General Comments
Meeting with Bill Casey to discuss Mechanical Punchlist 0800-0900. Lab Refresher and HMA Procedures, =
Sampling, and Inspection training in preparation of the IERBYS parking lot and plaza paving 0900-1300.
GED Meeting 1530-1700. Track progress of FWS mechanical piping installation. Misc MEP paperwork
and write diaries.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Di ary: Dispute
Bike Path Piping 126  0-000-000.126 -
| checked the clearance between the 4' CA line along the bike path and the suspender brackets using a
gage | made with a wooden wedge. In every location, | measured greater than 19mm clearance with the
exception of PP 16S. Given the lack of precision of my wedge gage, | can’t say that there is less than
19mm at that location. I’'m instructed FWS to take a more accurate measurement, per the requirements
of CCO 229.
Barry Mullaney, Sal Gomez, and Jim Perry spent the shift installing Victaulic fittings on the carbon steel
expansion loops at PP 126.
Tim Esquivel and Josh Johnson spent the shift installing the bike path expansion loop at PP 89.
lan Burkhart and Wayne Ellis spent the shift installing the PS-3 clamps on the 4" CA line at PP 67, moving
east, along the bike path.
Narciso Biagi spent the shift assisting these operations as general foreman, and Dave Law as site
superintendent.
CCO0-045 Bid Item: 001 0-DIF-EFA.045 Additional Funds
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM RUBEN SOTO 0.00 0.00 0.00 0.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 299  Date: 17-Jul-2013  Wednesday
Di ary: Dispute
DIP Painting 001  O-DIF-EFA.045 —~
Rubin Soto spent approximately 2 hours putting the final coating of paint on the two sections of 10" DIP
with flanges delivered the previous week. On 7-18-2013, Charlie Stuart, METS paint inspector, measured
the DFT of the paint and released them.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM DAVID LAW 1.00 0.00 0.00 1.00 D
Di ary: Dispute
Mechanical Piping 001 O0-MSI-EFA.187
Dave Law spent approximately 1 hour cutting shim material to be used to fabricate PS-14 similars at Hinge
A.
He also spent approximate 1 hour moving material to PP 44, EB bridge, for the installation of the air relief
valve on the 10" CCSF Sewer Force Main per the direction given in the response to RFI 2443R02.
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